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        Gratech Invoice No. 5 for 08 Columbus Phase 9 Project 
        Gratech Company Ltd


Mobilization
Water Management
Topsoil Salvage
Dirt Work

Soil Amendment
Manure Handling
Scarify

Topsoil Handling
Fert. & Seeding

Force Account
Clean-up

Project Manager:
AML Director:

Grant & Contracts:

8150
820000
10000
5000
73
7950
75

1

1

Unit | Unit Price
_______ e
L. Sum | $14,826.42
L. Sum | $70,678.26
Cu. ¥ds. | $2.02
Cu. Yds. | $1.08
Cu. Yds. | $2.48
Cu. ¥ds. | $3.55
Acres | $147.82
Cu. ¥ds. | $5.06
Acres | $356.70
L. Sum | $50,000.00
L. Sum | $3,075.00

|
|
|
|
|
\
|

Change Order (s)

Percent Completed

|

|

I

|

|

| Grand Total
|

| Contract Balance
|

INVOICE: 005

Project: COLUMBUS PHASE 9

Project No.: 08160

Contractor: Gratech Company, Ltd.
8201 282 St NW
Berthold, ND 58718

Contract No.: AM-562-08

Date of Invoice: 08/21/08

Dates Service Rendered:

| Bid Amount 1

| $14,826.
| $70,678.
| $16,463.
| $885,600.
| $24,800.
| $17,750.
| $10,790.
| $40,227.
| $26,752.
| $50, 000.
| $3,075.
|
|
|
|
\
\
|

$0.

!
|
|
| 31,
|
| $1,160,963.04

$799,642.62

Previous Invoices

Quantity

0.50

3460.00
251367.00

Amount Paid

$11,861.
$35,339.

8/11/08 to 8/22/08

0.05
2944
24235

$35,654.59

$0.00

$35,654.59

| Total To Date
| Quantity

Total CO.

$11,861.14
$38,873.04
$12,936.08
$297,650.16
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$361,320.42

$0.00

$361,320.42




Contractor Payment Requests
2008 Columbus Phase VIII
Gratech Company, Ltd
Contract AM-562-08

Pay 1 : For Commission Meeting of 7-2-08
Dates of Service: June 1-30, 2008

ltem Units Unit Price
Mobilization LS 0.80 $14,826.42
Water Management 0.35 $70,678.26
Topsoil Salvage CY 1250 $2.02
Dirt Work CY 21356 $1.08
Soil Amendment CY $2.48
Manure Handling $3.55
Scarification Ac $147.82
Topsoil Handling $5.06
Fert. & Seeding Ac $356.70
Force Account LS $50,000.00
Clean Up LS $3,075.00

Total This Invoice

Pay 2: For Commission Meeting of 7-16-08
Dates of Service: July 1-11, 2008

ltem Units Unit Price
Mobilization LS $14,826.42
Water Management 0.05 $70,678.26
Topsoil Salvage CY 1850 $2.02
Dirt Work CY 90839 $1.08
Soil Amendment CY $2.48
Manure Handling $3.55
Scarification Ac $147.82
Topsoil Handling $5.06
Fert. & Seeding Ac $356.70
Force Account LS $50,000.00
Clean Up LS $3,075.00

Total This Invoice

Pay 3 : For Commission Meeting of 7-30-08
Dates of Service: July 14-28, 2008

Iltem Units Unit Price
Mobilization LS $14,826.42
Water Management 0.05 $70,678.26
Topsoil Salvage CY 260 $2.02
Dirt Work CY 82744 $1.08
Soil Amendment CY $2.48
Manure Handling $3.55
Scarification Ac $147.82
Topsoil Handling $5.06
Fert. & Seeding Ac $356.70
Force Account LS $50,000.00
Clean Up LS $3,075.00

Total This Invoice

Total

$11,861.14
$24,737.39
$2,525.00
$23,064.48
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$62.188.01

Total

$0.00
$3,533.91
$3,737.00
$98,106.12
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

1 7.

Total

$0.00
$3,533.91
$525.20
$89,363.52
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$93.422.63

Cumuiative Units

0.80
0.35
1250.00
21356.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative Units

0.80
0.40
3100.00
112195.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative Units

0.80
0.45
3360.00
194939.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative $$

$11,861.14
$24,737.39
$2,525.00
$23,064.48
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$62,188.01

Cumulative $$

$11,861.14
$28,271.30
$6,262.00
$121,170.60
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$167,565.04

Cumulative $$

$11,861.14
$31,805.22
$6,787.20
$210,534.12
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$260,987.67

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70.,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

%

80.00%
35.00%
15.34%
2.60%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

5.36%

%

80.00%
40.00%
38.04%
13.68%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

14.43%

%

80.00%
45.00%
41.23%
23.77%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

22.48%



Pay 4 : For Commission Meeting of 8-13-08
Dates of Service: July 28 to August 8, 2008

Item Units Unit Price
Mobilization LS $14,826.42
Water Management 0.05 $70,678.26
Topsoil Salvage CY 100 $2.02
Dirt Work CY 56428 $1.08
Soil Amendment CY $2.48
Manure Handling $3.55
Scarification Ac $147.82
Topsoil Handling $5.06
Fert. & Seeding Ac $356.70
Force Account LS $50,000.00
Clean Up LS $3,075.00

Total This Invoice

Pay 5 : For Commission Meeting of 8-27-08
Dates of Service: August 11-22, 2008

Item Units Unit Price
Mobilization LS $14,826.42
Water Management 0.05 $70,678.26
Topsoil Salvage CY 2944 $2.02
Dirt Work CY 24235 $1.08
Soil Amendment CY $2.48
Manure Handling $3.55
Scarification Ac $147.82
Topsoil Handling $5.06
Fert. & Seeding Ac $356.70
Force Account LS $50,000.00
Clean Up LS $3,075.00

Total This Invoice

Total

$0.00
$3,533.91
$202.00
$60,942.24
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

4.678.1

Total

$0.00
$3,533.91
$5,946.88
$26,173.80
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$35.654.59

Cumulative Units

0.80
0.50
3460.00
251367.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative Units

0.80
0.55
6404.00
275602.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Cumulative $$

$11,861.14
$35,339.13
$6,989.20
$271,476.36
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$325,665.83

Cumulative $$

$11,861.14
$38,873.04
$12,936.08
$297,650.16
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$361,320.42

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3,075.00

$1,160,963.04

Bid Price

$14,826.42
$70,678.26
$16,463.00
$885,600.00
$24,800.00
$17,750.00
$10,790.86
$40,227.00
$26,752.50
$50,000.00
$3.075.00

$1,160,963.04

%

80.00%
50.00%
42.45%
30.65%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

28.05%

%

80.00%
55.00%
78.58%
33.61%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

31.12%
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